

# CASCO POINT NEWS

Volume 2, Issue 9

August 2009

## Hold Off On The Rain!

### *The Week Past*

The contractor installed sanitary sewer on Dunwoody Ave, Class 5 base on Caroline Ave. and Ethel Ave. water services at 3229 Casco Circle, sod along Carman and Frederick and made a water main connection at the intersection of Shoreline Drive and Dunwoody Ave. The Contractor decided not to work on Friday due to the rain. They made trips to the site over the weekend to try and maintain the project.

**We appreciate the patience and cooperation of everyone affected thus far!**

### *The Week Ahead, August 10, 2009 Through August 14, 2009*

The Contractor will begin water main installation along Dunwoody Ave., finish temporary water connections along Dunwoody Ave., tolerance Casco Ave, Ethel and Caroline for paving and possibly pave on Thursday, August 13<sup>th</sup>, weather permitting. They will also finish installing class 5 base at 3229 Casco Circle and continue with restoration along Carman and Frederick Streets.

Street patching and driveway patching is tentatively scheduled for this week, weather permitting.

The contractor has rescheduled the milling of Casco Point Road from Dunwoody Ave. to Casco Ave for next week. They will follow up with removing unwanted material from the street after it is milled.

Should you have any questions please contact the project representatives listed under **Contacts**.

### *Temporary Mailboxes*

Temporary mailboxes for all areas under construction will be located on Casco Point Road at the intersection of Dunwoody Avenue. Casco Ave., Caroline and Ethel residents are currently using temporary mail boxes and Dunwoody Ave. residents will begin using temporary mailboxes on Monday, July 20<sup>th</sup>.

### *Garbage and Recycling Services*

We have contacted the garbage and recycling companies that service this area to let them know they should continue to service their clients through the construction. If at any time they are unable to make it to a property they are to let the construction workers know, and the contractor will assist in carrying containers to the trucks. It is our intention to go out of our way to ensure these services are provided during construction. If your provider does not pick up as scheduled we ask that you contact them and let them know someone on site will assist them. You can also contact one of our project contacts listed under **Contacts**.

### *Other Residential Services*

Residents with properties within areas of construction that have lawn services, tree services and similar services coming on a regular basis may have difficulties with access for their services. Trucks and trailers will not be allowed to park on streets while construction work is taking place. Please let your service providers know of the work taking place on the streets so they can plan accordingly. We ask that if any landscaping and other work on your property can be delayed, it is until the construction is complete in front of your property. Again, if you have any questions feel free to contact one of the people listed under **Contacts**.

**Landscaping**

As the project moves forward you may want to think about landscaping within or near the Right of Way if you are within the reconstruct areas. With this project there will be excavations extending to the lot lines of most properties. If there are plants or other landscaping that you want to save you may want to transplant them in another location for the summer. If you have questions about what may be affected feel free to contact a project representative listed under the **Contacts** heading.

**Traffic**

Beginning Monday, July 20<sup>th</sup>, 2009 you will begin using Casco Pont Road to enter and exit the point. Please use caution while driving since there will be residents stopped to get mail at mailbox banks along Casco Point Road, and final restoration taking place.

**A Look Into The Weeks Ahead**

The Contractor has tentatively scheduled Casco Point Rd. to have the top 2 inches of asphalt milled off the week of August 17, 2009. The week of August 17, 2009 the Contractor has tentatively scheduled excavations to begin on the above mentioned portion of Casco Point Rd. This area will be considered Phase 3.

**Website**

More information can be found on the City of Orono Website ([www.ci.orono.mn.us](http://www.ci.orono.mn.us)) under the Casco Point Street & Utility Reconstruction link. This will be updated weekly or more often if necessary.

**Information Line: 651-967-4512**

Daily updates will be left at this number, including location and type of work scheduled, road closures and potential utility service interruptions.

**Contacts**

Please contact the project representatives below with any additional questions, concerns or issues you may have during construction.

Jared Ward – 651-239-9428

Darren Amundsen 651-604-4894

Kurt Olsvig – 651-775-5158

