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The Week Past

The Contractor finished replacing sewer and water services on
Casco Point Road. They started installing storm sewer and are
nearly finished installing class 5 base for the new road.

We appreciate the patience and cooperation of
everyone affected thus far!

The Week Ahead, June 15 Through June 19, 2009

The Contractor will be finishing installing the class 5 base on
Casco Point Road, and possibly pave the first layer of asphalt by
Monday of next week. They will continue with sewer and water
on Frederick and Carman Streets. There may be periods of a
few hours where temporary parking and walking may be
required. All driveways will be accessible at the end of each
day if possible. The contractor will notify each resident
individually prior to crossing their driveway. You will also have
excavations up to your property line in order for the services to
be replaced.

The contractor may have two crews working in the area during
the utility and street installation. We ask that you use caution
and have patience when driving through the project and please
follow directions from construction workers.

Phase 2 is projected to begin on Tuesday, June 23,
2009, weather and schedule permitting. This will
include Dunwoody Ave., Casco Ave., Caroline and Ethel
Ave. Please refer to the attached notice (Volume 1, Issue 1)
for what to expect when Phase 2 begins.

Should you have any questions please contact the project
representatives listed under Contacts.

Landscaping

As the project moves forward you may want to think

about landscaping within or near the Right of Way if you are
within the reconstruct areas. With this project there will be
excavations extending to the lot lines of most properties. If
there are plants or other landscaping that you want to save you
may want to transplant them in another location for the
summer. If you have questions about what may be affected feel
free to contact a project representative listed under the
Contacts heading.

Traffic

While Phase One is under construction we ask that you continue
to use Dunwoody Avenue to enter and exit the point. Once
Phase 2 begins traffic will be routed through Casco Point Road,
and Dunwoody Ave. will be closed for construction.

Website

More information can be found on the City of Orono Website
(www.ci.orono.mn.us) under the Casco Point Street & Utility

Reconstruction link. This will be updated weekly or more often if
necessary.

Information Line: 651-967-4512

Daily updates will be left at this number, including location and
type of work scheduled, road closures and potential utility
service interruptions.

Contacts

Please contact the project representatives below with any
additional questions, concerns or issues you may have during
construction.

Jared Ward — 651-239-9428
Darren Amundsen 651-604-4894

Kurt Olsvig — 651-775-5158
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