

CASCO POINT NEWS

Volume 1, Issue 5

June 2009

Progress Made In Phase 1

The Week Past

The Contractor continued replacing sewer and water along Casco Point Road, in Phase 1. During the utility installation the Contractor hit gas main at the intersection of Casco Point Rd. and Dunwoody Ave. that was not properly marked by other parties. Every effort is made to avoid these situations, but unfortunately they do come about.

Centerpoint Energy was on site working to reconnect gas services to the newly installed gas mains.

We appreciate the patience and cooperation of everyone affected thus far!

The Week Ahead, June 1 Through June 5, 2009

The Contractor will complete water main installation on Casco Point Road. The contractor will begin installing sewer and water services on Casco Point Road, and begin replacing sanitary sewer and water main on Frederick and Carman Street. There may be periods of a few hours where temporary parking and walking may be required. All driveways will be accessible at the end of each day. The contractor will notify each resident individually prior to crossing their driveway. You will also have excavations up to your property line in order for the services to be replaced.

The contractor will have one and a half crews working in the area during the utility installation. We ask that you use caution and have patience when driving through the project and please follow directions from construction workers.

Should you have any questions please contact the project representatives listed under **Contacts**.

Landscaping

As the project moves forward you may want to think

about landscaping within or near the Right of Way if you are within the reconstruct areas. With this project there will be excavations extending to the lot lines of most properties. If there are plants or other landscaping that you want to save you may want to transplant them in another location for the summer. If you have questions about what may be affected feel free to contact a project representative listed under the **Contacts** heading.

Traffic

While Phase One is under construction we ask that you continue to use Dunwoody Avenue to enter and exit the point. Although one lane is open through Phase One, cars will remain cleaner, and construction will continue to move faster if vehicles do not travel through the construction zone on their way to Shoreline Drive (Co. Rd 15).

Website

More information can be found on the City of Orono Website (www.ci.orono.mn.us) under the Casco Point Street & Utility Reconstruction link. This will be updated weekly or more often if necessary.

Information Line: 651-967-4512

Daily updates will be left at this number, including location and type of work scheduled, road closures and potential utility service interruptions.

Contacts

Please contact the project representatives below with any additional questions, concerns or issues you may have during construction.

Jared Ward – 651-239-9428

Darren Amundsen 651-604-4894

Kurt Olsvig – 651-775-5158

